
12/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

CNM266 Pay Period:  12/1/2016Contract: Estimate Number: 0036 to  12/31/2016Estimate Type: Progress Estimate Approved:No

Jones Bros., Inc.Contractor:

Contractor's
Address:

PO BOX 727
MOUNT JULIET,  TN   37121

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

10/18/2013

11/04/2013

11/14/2013

12/20/2013

%

$3,966.42

1126.0

1,123.0

1,123.0

99.73

%Percent Complete($):

%Percent Behind:

VAN BUREN

---

Date Notice to Proceed: 12/05/2013

01/03/2017

$17,870,966.21

$17,470,970.76

$18,080,352.63 $47,542.35$18,032,810.28

$0.00

$-29,084.01Test Report Payment Adjustments:

$18,051,268.62 $17,999,226.27 52,042.35

$18,076,386.21 $47,542.35$18,028,843.86

$3,966.42 $0.00

$-33,584.01 $4,500.00

$0.00 $0.00

The grading, drainage, and paving on S.R. 111

104.63

20161231

Project(s): 88027-3244-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-111(69)100.00 45212152,042.3588027-3244-14 76The grading, drainage, and paving on S.R. 111 from south of

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

88027-3244-14 0940 9516 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,250.00

0.000

1.000

$0.00

$5,250.00

104-03 ADDITIONAL WORK
(DESCRIPTION)/MOBILIZATION
FOR WATERLINE

88027-3244-14 0940 9513 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,100.00

0.000

2.000

$0.00

$4,200.00

104-03.10 ADDITIONAL WORK
(DESCRIPTION)/REPAIR OF 8"
PVC SEWER OUTFALL LINE

88027-3244-14 0940 9515 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,050.00

0.000

3.000

$0.00

$3,150.00

104-03.11 ADDITIONAL WORK
(DESCRIPTION)/TEST 8" PVC
SEWER OUTFALL LINE

88027-3244-14 0940 9518 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,250.00

0.000

1.000

$0.00

$5,250.00

104-03.12 ADDITIONAL WORK
(DESCRIPTION)/PRESSURE TEST,
CHLORINATE & FLUSH

88027-3244-14 0940 9519 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,100.00

0.000

1.000

$0.00

$2,100.00

104-03.13 ADDITIONAL WORK
(DESCRIPTION)/TEMPORARY
CONNECT 6" LINE TO 10" LINE

88027-3244-14 0940 9520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,520.00

0.000

1.000

$0.00

$2,520.00

104-03.14 ADDITIONAL WORK
(DESCRIPTION)/CAP 6" LINE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0088027-3244-14 0940 9521 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,520.00

0.000

1.000

$0.00

$2,520.00

104-03.15 ADDITIONAL WORK
(DESCRIPTION)/RETURNING 10"
LINE TO SERVICE

88027-3244-14 0920 9511 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.11

0.000

2,051.000

$0.00

$55,602.61

104-03.20 ADDITIONAL WORK
(DESCRIPTION)/TEMPORARY &
PERMANENT GAS

88027-3244-14 0920 9512 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8.45

0.000

2,051.000

$0.00

$17,330.95

104-03.21 ADDITIONAL WORK
(DESCRIPTION)/REMOVAL OF
EXISTING & TEMPORARY

88027-3244-14 0100 9510 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.71

0.000

26,318.000

$0.00

$45,003.78

104-03.30 ADDITIONAL WORK
(DESCRIPTION)/HAULING OF
EXCAVATED MATERIAL

88027-3244-14 0100 9506 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,400.00

0.000

1.000

$0.00

$4,400.00

104-04.30 ADDITIONAL WORK (
)/Exploratory

88027-3244-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $110,000.00

0.000

1.000

$0.00

$110,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

88027-3244-14 0100 9016 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,600.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0088027-3244-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100

-366,110.87-366,110.870

-30,180.94-30,180.940

88027-3244-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90110100

-191,557.79-191,557.790

0.000.000

88027-3244-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,880.000 $0.80

0.000

2,819.500

$0.00

$2,255.60

109-10.01 TRAINEE

88027-3244-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $600,000.00

0.000

1.030

$0.00

$618,000.00

201-01 CLEARING AND GRUBBING

88027-3244-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.400

0.950

$6,000.00

$14,250.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

88027-3244-14 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $3.50

0.000

5.560

$0.00

$19.46

202-03.01 REMOVAL OF ASPHALT
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

899807.20 63,708.0063,708.00 0.000.0088027-3244-14 0100 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.38

0.000

63,708.000

$0.00

$597,581.04

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

88027-3244-14 0100 0060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $28.00

0.000

5,538.760

$0.00

$155,085.28

203-01.11 PRESPLITTING OF ROCK
EXCAVATION

88027-3244-14 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,700.000 $25.00

0.000

115,400.030

$0.00

$2,885,000.75

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

88027-3244-14 0100 0080 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $12.00

0.000

309.000

$0.00

$3,708.00

203-06 WATER

88027-3244-14 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,000.000 $6.50

0.000

14,504.020

$0.00

$94,276.13

203-07 FURNISHING & SPREADING
TOPSOIL

88027-3244-14 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

401,123.000 $6.25

1,886.840

390,790.680

$11,792.75

$2,442,441.75

203-10 EMBANKMENT (COMPACTED IN
PLACE)

88027-3244-14 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $1.00

0.000

0.000

$0.00

$0.00

204-08 FOUNDATION FILL MATERIAL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

592.31 200.86200.86 0.000.0088027-3244-14 0100 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

332.000 $120.00

0.000

200.860

$0.00

$24,103.20

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

88027-3244-14 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,900.000 $10.00

0.000

1,960.000

$0.00

$19,600.00

209-02.05 12" TEMPORARY SLOPE DRAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01300100

-1,600.00-160.000

0.000.000

88027-3244-14 0100 0140 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,700.000 $3.00

18.000

1,750.900

$54.00

$5,252.70

209-05 SEDIMENT REMOVAL

88027-3244-14 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,400.000 $5.00

0.000

22,298.000

$0.00

$111,490.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

88027-3244-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,800.000 $2.50

0.000

4,742.000

$0.00

$11,855.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

88027-3244-14 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $200.00

2.000

318.000

$400.00

$63,600.00

209-08.07 ROCK CHECK DAM PER

88027-3244-14 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $350.00

0.000

183.000

$0.00

$64,050.00

209-08.08 ENHANCED ROCK CHECK DAM
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

12279.00 2,003.002,003.00 0.000.0088027-3244-14 0100 0190 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,500.000 $3.00

0.000

2,003.000

$0.00

$6,009.00

209-09.01 SANDBAGS

88027-3244-14 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $250.00

0.000

7.000

$0.00

$1,750.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')

88027-3244-14 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $100.00

0.000

0.000

$0.00

$0.00

209-09.21 POLYACRYLAMIDE GEL LOGS

88027-3244-14 0100 0220 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,800.000 $10.00

0.000

0.000

$0.00

$0.00

209-09.22 POLYACRYLAMIDE POWDER

88027-3244-14 0100 0230 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $5.00

0.000

173.330

$0.00

$866.65

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

88027-3244-14 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

0.000

$0.00

$0.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

88027-3244-14 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $400.00

0.000

0.000

$0.00

$0.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

Page 7RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

88027-3244-14 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $10.00

0.000

0.000

$0.00

$0.00

209-65.03 TEMPORARY DIVERSION
CHANNEL

88027-3244-14 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

130,912.000 $14.20

0.000

69,969.500

$0.00

$993,566.90

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

88027-3244-14 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $1.00

0.000

0.000

$0.00

$0.00

303-01.01 GRANULAR BACKFILL
(ROADWAY)

88027-3244-14 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,796.000 $23.00

0.000

2,059.110

$0.00

$47,359.53

303-10.01 MINERAL AGGREGATE (SIZE 57)

88027-3244-14 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,200.000 $55.08

0.000

11,182.990

$0.00

$615,959.09

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

88027-3244-14 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

438.000 $200.00

0.000

199.351

$0.00

$39,870.20

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

88027-3244-14 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,024.000 $53.53

0.000

6,445.670

$0.00

$345,036.72

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

13798.69 7,596.247,596.24 0.000.0088027-3244-14 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,712.000 $57.00

0.000

7,596.240

$0.00

$432,985.68

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

88027-3244-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-36,499.20-36,499.200

0.000.000

88027-3244-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

12,588.0012,588.000

0.000.000

88027-3244-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

88027-3244-14 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

206.000 $250.00

0.000

23.140

$0.00

$5,785.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

88027-3244-14 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

815.000 $20.00

0.000

111.300

$0.00

$2,226.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

62.95 38.2138.21 0.000.0088027-3244-14 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $550.00

0.000

38.209

$0.00

$21,014.95

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

88027-3244-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

88027-3244-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

88027-3244-14 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,442.000 $68.39

0.000

501.610

$0.00

$34,305.11

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

88027-3244-14 0100 0380 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,628.000 $78.00

0.000

503.370

$0.00

$39,262.86

411-02.10 ACS MIX(PG70-22) GRADING D

88027-3244-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90050100

-1,306.99-1,306.990

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

88027-3244-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

88027-3244-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

88027-3244-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

88027-3244-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

88027-3244-14 0100 0390 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.700 $2,000.00

0.000

0.000

$0.00

$0.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

88027-3244-14 0100 0400 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.400 $2,000.00

0.000

0.000

$0.00

$0.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

88027-3244-14 0100 0410 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,681.000 $3.00

0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

211.43 0.000.00 0.000.0088027-3244-14 0100 0420 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $951.00

0.000

0.000

$0.00

$0.00

604-01.01 CLASS A CONCRETE (ROADWAY)

88027-3244-14 0100 0430 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,774.000 $0.85

0.000

11,981.000

$0.00

$10,183.85

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

88027-3244-14 0100 9013 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,093.65

0.000

83.290

$0.00

$91,090.11

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

88027-3244-14 0100 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $380.40

0.000

5.000

$0.00

$1,902.00

604-01.10 CLASS A CONCRETE (ROADWAY)
(FOUNDATION LEVELING)

88027-3244-14 0100 0440 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

410.000 $85.00

0.000

0.000

$0.00

$0.00

604-07.01 RETAINING WALL (DESCRIPTION)/
(755+10 - 755+45)

88027-3244-14 0100 9508 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $124.55

0.000

1,209.000

$0.00

$150,580.95

604-07.01 RETAINING WALL
(DESCRIPTION)/REVISION STA.
(755+10-755+54)

88027-3244-14 0100 0450 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $48.00

0.000

17,083.750

$0.00

$820,020.00

604-07.02 RETAINING WALL (DESCRIPTION)/
(SHOTCRETE WALL, 651+84 -
653+00)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04500100

-21,456.00800.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04500100

21,456.000.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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32.00 235.00235.00 0.000.0088027-3244-14 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

252.000 $44.00

0.000

235.000

$0.00

$10,340.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

88027-3244-14 0100 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $58.00

0.000

94.000

$0.00

$5,452.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04700100

-2,204.00-38.000

0.000.000

88027-3244-14 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

117.000 $60.00

0.000

106.000

$0.00

$6,360.00

607-05.03 24" CONCRETE PIPE CULVERT
(CLASS IV)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04800100

-4,440.00-74.000

0.000.000

88027-3244-14 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

106.000 $64.00

0.000

95.000

$0.00

$6,080.00

607-05.04 24" CONCRETE PIPE CULVERT
(CLASS V)

88027-3244-14 0100 0500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

266.000 $950.00

0.000

290.000

$0.00

$275,500.00

607-05.05 24" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

88027-3244-14 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $82.00

0.000

36.000

$0.00

$2,952.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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2999.00 480.00480.00 0.000.0088027-3244-14 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

701.000 $75.00

0.000

480.000

$0.00

$36,000.00

607-06.03 30" CONCRETE PIPE CULVERT
(CLASS IV)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05200100

-7,800.00-104.000

1,200.0016.000

88027-3244-14 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

330.000 $1,000.00

0.000

460.000

$0.00

$460,000.00

607-06.05 30" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

88027-3244-14 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $150.00

0.000

34.000

$0.00

$5,100.00

607-09.03 48" CONCRETE PIPE CULVERT
(CLASS IV)

88027-3244-14 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $2,100.00

0.000

120.000

$0.00

$252,000.00

607-09.05 48" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

88027-3244-14 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

338.000 $40.00

0.000

176.000

$0.00

$7,040.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05600100

-7,040.00-176.000

0.000.000

88027-3244-14 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,000.00

0.000

1.000

$0.00

$7,000.00

611-01.05 MANHOLES, > 16' - 20' DEPTH

Page 14RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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0.00 1.001.00 0.000.0088027-3244-14 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,000.00

0.000

1.000

$0.00

$8,000.00

611-01.06 MANHOLES, > 20' - 24' DEPTH

88027-3244-14 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $8,500.00

0.000

4.000

$0.00

$34,000.00

611-01.07 MANHOLES, > 24' - 28' DEPTH

88027-3244-14 0100 9509 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,530.91

0.000

1.000

$0.00

$6,530.91

611-02.11 JUNCTION BOX, TYPE 2

88027-3244-14 0100 0600 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $715.00

0.000

168.490

$0.00

$120,470.35

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

88027-3244-14 0100 0610 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,941.000 $1.75

0.000

2,378.000

$0.00

$4,161.50

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06100100

-0.010.000

0.000.000

88027-3244-14 0100 0620 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,111.000 $3.40

0.000

1,614.000

$0.00

$5,487.60

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)
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Line

Item # Item Code Units
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Supplemental Description

88027-3244-14 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,900.00

0.000

0.000

$0.00

$0.00

611-38.01 CATCH BASINS, TYPE 38, 0' - 4'
DEPTH

88027-3244-14 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,300.00

0.000

1.000

$0.00

$3,300.00

611-41.01 CATCH BASINS, TYPE 41, 0' - 4'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06400100

0.000.000

3,300.001.000

88027-3244-14 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,000.00

0.000

1.000

$0.00

$6,000.00

611-41.03 CATCH BASINS, TYPE 41, > 8' - 12
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06500100

-6,000.00-1.000

0.000.000

88027-3244-14 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,000.00

0.000

0.000

$0.00

$0.00

611-41.05 CATCH BASINS, TYPE 41, > 16' -
20' DEPTH

88027-3244-14 0100 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $25.00

0.000

320.000

$0.00

$8,000.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

88027-3244-14 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $40.00

0.000

0.000

$0.00

$0.00

621-03.04 30" TEMPORARY DRAINAGE PIPE
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Project Number Total Item Quantity Total AmountCat #
Line
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88027-3244-14 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $48.00

0.000

0.000

$0.00

$0.00

621-03.05 36" TEMPORARY DRAINAGE PIPE

88027-3244-14 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $50.00

0.000

140.000

$0.00

$7,000.00

621-03.06 42" TEMPORARY DRAINAGE PIPE

88027-3244-14 0100 9018 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.70

2.000

42.000

$57.40

$1,205.40

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST

88027-3244-14 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,282.000 $14.35

0.000

7,625.000

$0.00

$109,418.75

705-02.02 SINGLE GUARDRAIL (TYPE 2)

88027-3244-14 0100 9009 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.53

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

88027-3244-14 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $975.00

0.000

0.000

$0.00

$0.00

705-04.02 GUARDRAIL TERMINAL (TYPE 12)

88027-3244-14 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $425.00

0.000

1.000

$0.00

$425.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)
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88027-3244-14 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $425.00

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

88027-3244-14 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,850.00

1.000

8.000

$1,850.00

$14,800.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

88027-3244-14 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,000.00

0.000

0.000

$0.00

$0.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

88027-3244-14 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $16,000.00

0.000

0.000

$0.00

$0.00

705-08.13 PERMANENT IMPACT
ATTENUATOR NCHRP350 TL-3

88027-3244-14 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $6,500.00

0.000

27.000

$0.00

$175,500.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

88027-3244-14 0100 0790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,600.000 $0.25

850.000

12,629.500

$212.50

$3,157.38

706-01 GUARDRAIL REMOVED

88027-3244-14 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $75.00

0.000

0.000

$0.00

$0.00

706-10.26 ROUNDED END ELEMENT
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4174.00 1,663.001,663.00 0.000.0088027-3244-14 0100 0810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,871.000 $1.50

0.000

1,663.000

$0.00

$2,494.50

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

88027-3244-14 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $200.00

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

88027-3244-14 0100 0830 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

935.000 $30.00

0.000

64.470

$0.00

$1,934.10

709-05.05 MACHINED RIP-RAP (CLASS A-3)

88027-3244-14 0100 0840 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,997.000 $30.00

1,856.500

15,492.410

$55,695.00

$464,772.30

709-05.06 MACHINED RIP-RAP (CLASS A-1)

88027-3244-14 0100 0850 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

989.000 $30.00

0.000

1,439.310

$0.00

$43,179.30

709-05.08 MACHINED RIP-RAP (CLASS B)

88027-3244-14 0100 0860 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,324.000 $30.00

0.000

1,955.930

$0.00

$58,677.90

709-05.09 MACHINED RIP-RAP (CLASS C)

88027-3244-14 0100 0870 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $200.00

0.000

0.000

$0.00

$0.00

709-10.01 GABIONS (DESCRIPTION)/(12"
CHECK DAMS)
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0.00 7,204.007,204.00 0.000.0088027-3244-14 0100 0880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28,120.000 $4.00

0.000

7,204.000

$0.00

$28,816.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

88027-3244-14 0100 0890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,820.000 $2.40

0.000

1,033.000

$0.00

$2,479.20

710-05 LATERAL UNDERDRAIN

88027-3244-14 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $325.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

88027-3244-14 0100 0910 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,000.000 $1.60

0.000

0.000

$0.00

$0.00

710-13.03 FILTER CLOTH

88027-3244-14 0100 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,454.000 $71.00

0.000

0.000

$0.00

$0.00

711-05.71 51IN SINGLE SLOPE CONCRETE
BARRIER WALL

88027-3244-14 0100 0930 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

1.000

$0.00

$20,000.00

712-01 TRAFFIC CONTROL

88027-3244-14 0100 0940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,600.000 $18.00

0.000

16,170.000

$0.00

$291,060.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL
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850.00 550.00550.00 0.000.0088027-3244-14 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $29.00

0.000

550.000

$0.00

$15,950.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

88027-3244-14 0100 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $25.00

0.000

47.000

$0.00

$1,175.00

712-05.01 WARNING LIGHTS (TYPE A)

88027-3244-14 0100 0970 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

785.000 $6.00

0.000

2,264.752

$0.00

$13,588.51

712-06 SIGNS (CONSTRUCTION)

88027-3244-14 0100 0980 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

380.000 $13.00

0.000

784.000

$0.00

$10,192.00

712-06.01 VERTICAL PANELS

88027-3244-14 0100 0990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $15.00

0.000

128.000

$0.00

$1,920.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

88027-3244-14 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,500.00

0.000

4.000

$0.00

$6,000.00

712-08.03 ARROW BOARD (TYPE C)

88027-3244-14 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $185.00

0.000

0.000

$0.00

$0.00

713-02.04 DELINEATOR (MILE MARKER) &
STEEL POST
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0.00 53.7553.75 0.000.0088027-3244-14 0100 1020 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

469.000 $2.75

0.000

53.750

$0.00

$147.81

713-11.01 "U" SECTION STEEL POSTS

88027-3244-14 0100 1030 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,224.000 $4.30

0.000

96.400

$0.00

$414.52

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

88027-3244-14 0100 1040 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

177.000 $10.90

0.000

7.500

$0.00

$81.75

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

88027-3244-14 0100 1050 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

340.000 $12.65

0.000

25.000

$0.00

$316.25

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

88027-3244-14 0100 1060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $750.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

88027-3244-14 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,650.00

0.000

3.000

$0.00

$25,950.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

88027-3244-14 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $180.00

0.000

2.000

$0.00

$360.00

713-16.07 END OF ROADWAY SIGN AND
SUPPORT
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88027-3244-14 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $745.00

0.000

0.000

$0.00

$0.00

713-30.09 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/
(DESCRIPTION)

88027-3244-14 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

330.000 $12.00

0.000

363.000

$0.00

$4,356.00

716-01.13 RAISED PVMT MARKERS
(BI-DIRECTIONAL) (2 COLOR
LENS)

88027-3244-14 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

550.000 $35.00

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

88027-3244-14 0100 1120 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $20.00

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

88027-3244-14 0100 1130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $12.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

88027-3244-14 0100 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $150.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

88027-3244-14 0100 1150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,200.000 $0.25

0.000

15,400.000

$0.00

$3,850.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)
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79.83 34.0934.09 0.000.0088027-3244-14 0100 1160 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.500 $850.00

0.000

34.086

$0.00

$28,973.10

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

88027-3244-14 0100 1170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,200.000 $1.50

302.000

11,060.000

$453.00

$16,590.00

716-08.02 REMOVAL OF PAVEMENT
MARKING (8" BARRIER LINE)

88027-3244-14 0100 1180 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $20.00

13.000

29.889

$260.00

$597.78

716-08.04 REMOVAL OF PAVEMENT
MARKING (CHANNELIZATION
STRIPING)

88027-3244-14 0100 1190 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.500 $4,675.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

88027-3244-14 0100 1200 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $850,000.00

0.000

1.000

$0.00

$850,000.00

717-01 MOBILIZATION

88027-3244-14 0100 1210 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,085.000 $2.75

0.000

10,441.650

$0.00

$28,714.54

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

88027-3244-14 0100 1220 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

902.000 $2.00

0.000

38,578.850

$0.00

$77,157.70

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)
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76780.00 12,920.0012,920.00 150.000.0088027-3244-14 0100 1230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

58,000.000 $3.00

150.000

12,920.000

$450.00

$38,760.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(SLOPE
STABILIZATION)

88027-3244-14 0900 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $792.87

0.000

1.000

$0.00

$792.87

790-01.04 POLE 30FT CLASS 5 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT14900900

-157.301.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT14900900

157.300.000

0.000.000

88027-3244-14 0900 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $702.50

0.000

1.000

$0.00

$702.50

790-02.04 POLE 35FT CLASS 5 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15000900

-201.211.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15000900

201.210.000

0.000.000

88027-3244-14 0900 1510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,110.61

0.000

4.000

$0.00

$4,442.44

790-03.02 POLE 40FT CLASS 3 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15100900

-1,093.833.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15100900

1,093.830.000

0.000.000
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0.00 1.001.00 0.000.0088027-3244-14 0900 1520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,019.25

0.000

1.000

$0.00

$1,019.25

790-03.03 POLE 40FT CLASS 4 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15200900

-328.031.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15200900

328.030.000

0.000.000

88027-3244-14 0900 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,193.35

0.000

2.000

$0.00

$2,386.70

790-03.30 POLE 40FT CLASS 1 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15300900

-875.562.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15300900

875.560.000

0.000.000

88027-3244-14 0900 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,467.46

0.000

2.000

$0.00

$2,934.92

790-04.01 POLE 45FT CLASS 1 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15400900

-1,095.062.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15400900

1,095.060.000

0.000.000
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27.00 13.0013.00 0.000.0088027-3244-14 0900 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $1,259.87

0.000

13.000

$0.00

$16,378.31

790-04.03 POLE 45FT CLASS 3 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15500900

-5,516.8113.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15500900

5,941.180.000

0.000.000

88027-3244-14 0900 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,383.47

0.000

10.000

$0.00

$13,834.70

790-05.03 POLE 50FT CLASS 3 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15600900

-4,938.8010.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15600900

4,938.800.000

0.000.000

88027-3244-14 0900 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,613.63

0.000

3.000

$0.00

$4,840.89

790-06.03 POLE 55FT CLASS 3 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15700900

-1,818.183.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15700900

1,818.180.000

0.000.000
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4.00 5.005.00 0.000.0088027-3244-14 0900 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,882.91

0.000

5.000

$0.00

$9,414.55

790-07.03 POLE 60FT CLASS 3 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15800900

-3,469.305.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15800900

3,469.300.000

0.000.000

88027-3244-14 0900 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,122.75

0.000

2.000

$0.00

$4,245.50

790-08.02 POLE 65FT CLASS 3 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15900900

-1,699.902.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15900900

1,699.900.000

0.000.000

88027-3244-14 0900 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,194.80

0.000

0.000

$0.00

$0.00

790-08.30 POLE 65FT CLASS 1 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16000900

1,279.200.000

0.000.000
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0.00 1.001.00 0.000.0088027-3244-14 0900 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $204.12

0.000

1.000

$0.00

$204.12

790-22.07 1PH DBL PTS ANGLE 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16100900

-61.061.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16100900

61.060.000

0.000.000

88027-3244-14 0900 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $193.74

0.000

1.000

$0.00

$193.74

790-22.12 1PH DEAD END MISC 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16200900

-42.511.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16200900

42.510.000

0.000.000

88027-3244-14 0900 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $176.33

0.000

1.000

$0.00

$176.33

790-22.13 1PH DEAD END 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16300900

-51.341.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16300900

51.340.000

0.000.000
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1.00 4.004.00 0.000.0088027-3244-14 0900 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,321.66

0.000

4.000

$0.00

$5,286.64

790-25.15 3PH VERTICAL 15KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16400900

-1,110.724.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16400900

1,110.720.000

0.000.000

88027-3244-14 0900 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $1,081.13

0.000

25.000

$0.00

$27,028.25

790-26.13 3PH CROSSARM DBL SM ANGLE
LRG COND 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16500900

-8,899.0025.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16500900

10,678.800.000

0.000.000

88027-3244-14 0900 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,461.17

0.000

5.000

$0.00

$7,305.85

790-26.17 3PH VERTICAL MED ANGLE 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16600900

-382.582.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16600900

382.580.000

0.000.000
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15.00 7.007.00 0.000.0088027-3244-14 0900 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,430.10

0.000

7.000

$0.00

$10,010.70

790-26.27 3PH CROSSARM DBL DDE 25KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16700900

-1,512.564.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16700900

1,512.560.000

0.000.000

88027-3244-14 0900 1680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $91.33

0.000

3.000

$0.00

$273.99

790-30.03 SECONDARY ASSEMBLIES
DEADEND

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16800900

-28.443.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16800900

28.440.000

0.000.000

88027-3244-14 0900 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $61.10

0.000

6.000

$0.00

$366.60

790-31.02 SERVICE ASSEMBLY-POLE TYPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16900900

-58.866.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16900900

58.860.000

0.000.000
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577.00 609.00609.00 0.000.0088027-3244-14 0900 1700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

490.000 $10.15

0.000

609.000

$0.00

$6,181.35

790-31.11 SERVICE CONDUCTOR 2 AL
TRIPLEX

88027-3244-14 0900 1710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $261.10

0.000

22.000

$0.00

$5,744.20

790-32.01 DOWN GUY - THROUGH BOLT
TYPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17100900

-862.6019.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17100900

862.600.000

0.000.000

88027-3244-14 0900 1720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $293.12

0.000

24.000

$0.00

$7,034.88

790-32.07 OH GUY - THROUGH BOLT TYPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17200900

-1,284.3018.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17200900

1,284.300.000

0.000.000

88027-3244-14 0900 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $316.61

0.000

1.000

$0.00

$316.61

790-32.09 OH GUY - WRAP TYPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17300900

-9.241.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17300900

9.240.000

0.000.000
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95.00 46.0046.00 0.000.0088027-3244-14 0900 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $485.35

0.000

46.000

$0.00

$22,326.10

790-33.03 SCREW TYPE ANCHOR
6,000LB-8,000LB

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17400900

-2,657.1034.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17400900

2,657.100.000

0.000.000

88027-3244-14 0900 1750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

488.000 $2.40

0.000

488.000

$0.00

$1,171.20

790-40.01 OH COND 4 7/1 ACSR SWANATE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17500900

-229.36488.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17500900

458.720.000

0.000.000

88027-3244-14 0900 1760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

488.000 $2.40

0.000

488.000

$0.00

$1,171.20

790-40.01 OH COND 4 7/1 ACSR SWANATE

88027-3244-14 0910 1870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,787.000 $2.20

0.000

10,181.000

$0.00

$22,398.20

790-40.05 OH COND 3/0 6/1 ACSR PIGEON

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18700910

-4,599.899,787.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18700910

4,599.890.000

0.000.000
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Line

Item # Item Code Units
Primary/
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19782.00 30,543.0030,543.00 0.000.0088027-3244-14 0910 1880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,361.000 $4.20

0.000

30,543.000

$0.00

$128,280.60

790-40.10 OH COND 336.4 26/7 ACSR
LINNET

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18800910

-28,075.7715,200.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18800910

28,075.770.000

0.000.000
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Line

Item # Item Code Units
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0.00 1.001.00 0.000.0088027-3244-14 0900 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $461.12

0.000

1.000

$0.00

$461.12

790-46.01 1PH TRANSFORMER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17700900

-126.851.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17700900

253.700.000

0.000.000

88027-3244-14 0900 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $461.12

0.000

1.000

$0.00

$461.12

790-46.01 1PH TRANSFORMER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17800900

-126.851.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17800900

253.700.000

0.000.000

88027-3244-14 0900 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $461.12

0.000

3.000

$0.00

$1,383.36

790-46.01 1PH TRANSFORMER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17900900

-126.851.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17900900

126.850.000

0.000.000
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0.00 1.001.00 0.000.0088027-3244-14 0900 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,675.81

0.000

1.000

$0.00

$3,675.81

790-49.02 3PH XFMR BNK POLE MTD W/
FUSE/ARRESTERS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18000900

-912.131.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18000900

912.130.000

0.000.000

88027-3244-14 0900 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $326.40

0.000

44.000

$0.00

$14,361.60

790-68.02 POLE GROUND PLATE TYPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18100900

-1,257.3243.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18100900

1,257.320.000

0.000.000

88027-3244-14 0900 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $391.16

0.000

1.000

$0.00

$391.16

790-68.10 MISCELLANEOUS ASSEMBLIES

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18200900

-22.951.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18200900

22.950.000

0.000.000
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0.00 3.003.00 0.000.0088027-3244-14 0900 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $281.70

0.000

3.000

$0.00

$845.10

790-70.20 STREET LIGHT (DESCRIPTION)/
(DESCRIPTION)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18300900

-248.193.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18300900

248.190.000

0.000.000

88027-3244-14 0900 1840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42,089.000 $0.90

0.000

43,271.000

$0.00

$38,943.90

790-98.01 REMOVE WIRE

88027-3244-14 0900 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $275.00

0.000

30.000

$0.00

$8,250.00

790-98.02 REMOVE POLES

88027-3244-14 0900 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $155.00

0.000

152.000

$0.00

$23,560.00

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

88027-3244-14 0920 1890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $65.00

0.000

22.000

$0.00

$1,430.00

791-01.01 <2IN STEEL GAS MAIN
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Supplemental Description

65744.00 16,638.0016,638.00 0.000.0088027-3244-14 0920 1900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,518.000 $56.85

0.000

16,638.000

$0.00

$945,870.30

791-01.04 4IN STEEL GAS MAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19000920

-186,846.6614,518.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19000920

186,846.660.000

0.000.000

88027-3244-14 0920 1910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

516.000 $27.00

0.000

530.000

$0.00

$14,310.00

791-02.01 <2IN MDPE GAS MAIN

88027-3244-14 0920 1920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,000.00

0.000

4.000

$0.00

$4,000.00

791-06.11 CONNECT TO 4IN EX. STL MAIN

88027-3244-14 0920 1930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,785.00

0.000

6.000

$0.00

$34,710.00

791-06.32 CONNECT TO 4IN EX. STL MAIN
W/ STOPPLE

88027-3244-14 0920 1940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,500.00

0.000

3.000

$0.00

$7,500.00

791-09.04 REGULATOR STATION

88027-3244-14 0920 1950 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $30.00

0.000

27.890

$0.00

$836.70

791-09.07 RESTORE GRAVEL
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0.00 3.003.00 0.000.0088027-3244-14 0920 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,000.00

0.000

3.000

$0.00

$3,000.00

791-09.08 REMOVE REGULATOR STATION

88027-3244-14 0920 1970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

255.000 $2.00

0.000

3.000

$0.00

$6.00

791-10.01 RETIRE IN PLACE 3/4IN SERV CUT
& PLUG

88027-3244-14 0920 1980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,661.000 $0.25

0.000

13,661.000

$0.00

$3,415.25

791-10.05 RETIRE IN PLACE 4IN SERV CUT
& PLUG

88027-3244-14 0930 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $569.00

0.000

2.000

$0.00

$1,138.00

793-01.01 POLE 30FT CLASS 4 WOOD

88027-3244-14 0930 2000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $534.00

0.000

1.000

$0.00

$534.00

793-01.02 POLE 30FT CLASS 5 WOOD

88027-3244-14 0930 2010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $688.00

0.000

3.000

$0.00

$2,064.00

793-01.07 POLE 35FT CLASS 4 WOOD

88027-3244-14 0930 2020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $213.00

0.000

28.000

$0.00

$5,964.00

793-01.40 ANCHOR 3/4IN

Page 39RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

69.00 42.0042.00 0.000.0088027-3244-14 0930 2030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $38.50

0.000

42.000

$0.00

$1,617.00

793-02.08 GUY WIRE 10M OR 3/8IN

88027-3244-14 0930 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $304.00

0.000

1.000

$0.00

$304.00

793-02.92 OVERHEAD GUY WIRE
(DESCRIPTION)/(SEE PLANS)

88027-3244-14 0930 2050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $53.01

0.000

87.000

$0.00

$4,611.87

793-03.01 25 PAIR GROUP AERIAL SPLICE

88027-3244-14 0930 2060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,138.000 $1.82

0.000

15,814.000

$0.00

$28,781.48

793-03.03 10M STRAND

88027-3244-14 0900 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6.73

0.000

11,666.000

$0.00

$78,512.18

793-03.11 25 PAIR CABLE

88027-3244-14 0930 2070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

488.000 $5.65

0.000

490.000

$0.00

$2,768.50

793-03.41 AERIAL CABLE (DESCRIPTION)

88027-3244-14 0930 2080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

343.000 $1.16

0.000

4,119.000

$0.00

$4,778.04

793-04.01 RELASH/DELASH CABLE
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0.00 1.001.00 0.000.0088027-3244-14 0930 2090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $325.00

0.000

1.000

$0.00

$325.00

793-04.04 10 PAIR AERIAL TERMINAL

88027-3244-14 0930 2100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $194.00

0.000

7.000

$0.00

$1,358.00

793-04.06 READY ACCESS CLOSURE

88027-3244-14 0930 2110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $325.00

0.000

10.000

$0.00

$3,250.00

793-04.07 AERIAL SPLICE CLOSURE

88027-3244-14 0930 2120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $2.85

0.000

0.000

$0.00

$0.00

793-04.08 TRANSFER AERIAL CABLE

88027-3244-14 0930 2130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $2.15

0.000

950.000

$0.00

$2,042.50

793-04.21 3 PAIR AERIAL DROP

88027-3244-14 0930 2140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

118.000 $5.06

0.000

112.000

$0.00

$566.72

793-04.25 HOT SPLICE EXISTING CABLES

88027-3244-14 0930 2150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,638.000 $1.95

0.000

12,596.000

$0.00

$24,562.20

793-07.03 36 FIBER(MATERIAL ONLY)
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0.00 588.00588.00 0.000.0088027-3244-14 0930 2160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

390.000 $2.13

0.000

588.000

$0.00

$1,252.44

793-07.04 48 FIBER(MATERIAL ONLY)

88027-3244-14 0930 2170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,762.000 $3.44

0.000

10,628.000

$0.00

$36,560.32

793-07.08 192 FIBER(MATERIAL ONLY)

88027-3244-14 0900 9503 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.21

0.000

1,992.000

$0.00

$4,402.32

793-07.16 12-96 FIBER(INSTALLATION ONLY

88027-3244-14 0900 9504 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.27

0.000

0.000

$0.00

$0.00

793-07.18 192-216 FIBER(INSTALLATION
ONLY)

88027-3244-14 0930 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $150.00

0.000

25.000

$0.00

$3,750.00

793-07.23 FIBER OPTIC MAINTENANCE
LOOP

88027-3244-14 0930 2190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $39.25

0.000

0.000

$0.00

$0.00

793-07.25 SINGLE FIBER OPTIC CABLE
SPLICE

88027-3244-14 0930 2200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $1.69

0.000

1,950.000

$0.00

$3,295.50

793-07.31 SINGLE FIBER AERIAL DROP
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312.00 624.00624.00 0.000.0088027-3244-14 0930 2210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

616.000 $51.75

0.000

624.000

$0.00

$32,292.00

793-07.41 HOT SPLICE EXISTING FIBER
CABLES

88027-3244-14 0930 2220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $88.75

0.000

4.000

$0.00

$355.00

793-15.01 TRANSFER CABLE ATTACHMENT

88027-3244-14 0930 2230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $36.25

0.000

2.000

$0.00

$72.50

793-15.02 TRANSFER DROP ATTACHMENT

88027-3244-14 0930 2240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,113.000 $1.25

0.000

16,755.000

$0.00

$20,943.75

793-98.01 REMOVE  AERIAL CABLE AND
WIRE

88027-3244-14 0930 2250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $50.00

0.000

28.000

$0.00

$1,400.00

793-98.04 REMOVE POLES ALL SIZES

88027-3244-14 0920 9507 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $34.72

0.000

40.000

$0.00

$1,388.80

793-98.08 REMOVE ANCHOR (ANY SIZE)

88027-3244-14 0930 2260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,630.000 $2.50

0.000

30.000

$0.00

$75.00

793-98.21 TRIM UTILITY RIGHT-OF-WAY
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823.00 418.00418.00 0.000.0088027-3244-14 0940 2270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

465.000 $29.60

0.000

418.000

$0.00

$12,372.80

795-01.02 4IN DIP SLIP JOINT WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22700940

-5,271.71418.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT22700940

-1,472.430.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22700940

6,744.140.000

0.000.000

88027-3244-14 0940 2280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,700.000 $37.42

0.000

11,939.000

$0.00

$446,757.38

795-01.04 6IN DIP SLIP JOINT WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22800940

-118,808.9511,075.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT22800940

-25,531.820.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22800940

144,340.770.000

0.000.000
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42511.00 10,422.0010,422.00 0.000.0088027-3244-14 0940 2290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,540.000 $45.66

0.000

10,422.000

$0.00

$475,868.52

795-01.08 10IN DIP SLIP JOINT WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22900940

-185,894.4710,416.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT22900940

-30,429.110.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22900940

216,323.580.000

0.000.000

88027-3244-14 0940 2300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,360.000 $50.12

0.000

4,796.000

$0.00

$240,375.52

795-01.10 12IN DIP SLIP JOINT WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23000940

-103,813.464,361.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23000940

103,813.470.000

0.000.000
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240.00 120.00120.00 0.000.0088027-3244-14 0940 2310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $210.00

0.000

120.000

$0.00

$25,200.00

795-05.77 BORE/JACK 12IN STEEL CASING
PIPE-ROCK.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23100940

-2,991.1840.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT23100940

-448.680.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23100940

3,439.860.000

0.000.000

88027-3244-14 0940 2320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $240.00

0.000

0.000

$0.00

$0.00

795-05.78 BORE/JACK 14IN STEEL CASING
PIPE-ROCK.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT23200940

-4,911.400.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23200940

4,911.400.000

0.000.000
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320.00 160.00160.00 0.000.0088027-3244-14 0940 2330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $345.00

0.000

160.000

$0.00

$55,200.00

795-05.82 BORE/JACK 24IN STEEL CASING
PIPE-ROCK.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23300940

-12,173.53160.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT23300940

-1,826.030.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23300940

13,999.560.000

0.000.000

88027-3244-14 0940 2340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,277.00

0.000

5.000

$0.00

$11,385.00

795-07.03 6IN X 6IN TAPPING SLEEVE AND
VALVE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23400940

-1,566.982.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23400940

1,566.980.000

0.000.000

88027-3244-14 0940 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,250.00

0.000

1.000

$0.00

$6,250.00

795-07.15 12IN X 12IN TAPPING SLEEVE
AND VALVE
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3.00 2.002.00 0.000.0088027-3244-14 0940 2350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $848.00

0.000

2.000

$0.00

$1,696.00

795-08.03 4IN GATE VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23500940

-1,120.502.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT23500940

-168.070.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23500940

1,288.560.000

0.000.000

88027-3244-14 0940 2360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,031.00

0.000

6.000

$0.00

$6,186.00

795-08.04 6IN GATE VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23600940

-4,047.626.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT23600940

-1,382.950.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23600940

5,430.570.000

0.000.000
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12.00 6.006.00 0.000.0088027-3244-14 0940 2370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,966.00

0.000

6.000

$0.00

$11,796.00

795-08.06 10IN GATE VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23700940

-8,635.386.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT23700940

-1,295.300.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23700940

9,930.670.000

0.000.000

88027-3244-14 0940 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,383.00

0.000

2.000

$0.00

$4,766.00

795-08.09 12IN GATE VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23800940

-3,598.362.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT23800940

-2,608.810.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23800940

6,207.170.000

0.000.000
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8.00 4.004.00 0.000.0088027-3244-14 0940 2390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,504.00

0.000

4.000

$0.00

$10,016.00

795-10.05 2IN AUTO AIR RELEASE VALVE
ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23900940

-4,795.804.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT23900940

-3,476.940.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23900940

8,272.740.000

0.000.000

88027-3244-14 0940 2400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,910.00

0.000

3.000

$0.00

$5,730.00

795-11.01 BLOW-OFF ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24000940

-1,500.492.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24000940

1,500.490.000

0.000.000

88027-3244-14 0940 9517 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,730.00

0.000

1.000

$0.00

$2,730.00

795-12.02 REMOVAL OF EXISTING LINE
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27124.40 5,612.205,612.20 0.000.0088027-3244-14 0940 2410 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,000.000 $4.00

0.000

5,612.200

$0.00

$22,448.80

795-13.01 DI FITTINGS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24100940

-12,279.704,001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24100940

12,279.700.000

0.000.000

88027-3244-14 0940 2420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $85.70

0.000

60.000

$0.00

$5,142.00

795-15.02 12IN STEEL CASING PIPE OPEN
CUT METHOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24200940

-982.7660.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT24200940

-147.410.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24200940

1,130.170.000

0.000.000
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180.00 90.0090.00 0.000.0088027-3244-14 0940 2430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $140.25

0.000

90.000

$0.00

$12,622.50

795-15.07 24IN STEEL CASING PIPE OPEN
CUT METHOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24300940

-3,636.2190.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT24300940

-545.430.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24300940

4,181.640.000

0.000.000

88027-3244-14 0940 2440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $28,900.00

0.000

3.000

$0.00

$86,700.00

795-16.01 PRESSURE REGULATOR
STATIONS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24400940

-28,206.253.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT24400940

-4,230.940.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24400940

32,437.190.000

0.000.000
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0.00 1.001.00 0.000.0088027-3244-14 0940 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

1.000

$0.00

$1,000.00

795-16.14 RELOCATE WATER PUMPING
STATION FACILITIES

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24500940

-750.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT24500940

-6,644.880.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24500940

7,394.880.000

0.000.000

88027-3244-14 0940 9514 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $35.70

0.000

500.000

$0.00

$17,850.00

797-03.07 8IN PVC FORCE MAIN

88027-3244-14 0940 9501 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $159.09

0.000

40.000

$0.00

$6,363.60

797-06.90 OPEN CUT 16IN STEEL CASING
PIPE

88027-3244-14 0100 1240 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,600.000 $14.00

0.000

8,193.250

$0.00

$114,705.50

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

88027-3244-14 0100 9017 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8.40

7.040

621.230

$59.14

$5,218.33

801-01.65 TEMPORARY MULCH
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14623.98 1,700.101,700.10 4.500.0088027-3244-14 0100 1250 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $11.00

4.500

1,700.100

$49.50

$18,701.10

801-02 SEEDING (WITHOUT MULCH)

88027-3244-14 0100 1260 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,970.000 $1.00

0.000

322.400

$0.00

$322.40

801-03 WATER (SEEDING & SODDING)

88027-3244-14 0100 1270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

324.000 $95.00

0.000

4,344.170

$0.00

$412,696.15

801-09 AGRICULTURAL LIME

88027-3244-14 0100 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $18.00

0.000

0.000

$0.00

$0.00

802-11.02 ACER RUBRUM (RED MAPLE
2-5FT CNTNR GRWN)

88027-3244-14 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $20.00

0.000

0.000

$0.00

$0.00

802-11.08 CARYA GLABRA (PIGNUT
HICKORY 2-5FT CNTNR GRWN)

88027-3244-14 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $18.00

0.000

0.000

$0.00

$0.00

802-11.19 LIRIODENDRON TULIPIFERA
(TULIP POPLAR 2-5FT CNTNR
GRWN)

88027-3244-14 0100 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $20.00

0.000

0.000

$0.00

$0.00

802-11.22 OSTRYA VIRGINIANA (IRONWOOD
2-5FT CNTNR GRWN)
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88027-3244-14 0100 1320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $20.00

0.000

0.000

$0.00

$0.00

802-11.27 POPULUS DELTOIDES
(COTTONWOOD 2-5FT CNTNR
GRWN)

88027-3244-14 0100 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $20.00

0.000

0.000

$0.00

$0.00

802-11.29 QUERCUS ALBA (WHITE OAK
2-5FT CNTNR GRWN)

88027-3244-14 0100 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $18.00

0.000

0.000

$0.00

$0.00

802-11.44 ULMUS AMERICANA (AMERICAN
ELM 2-5FT CNTNR GRWN)

88027-3244-14 0100 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $4.00

0.000

0.000

$0.00

$0.00

802-12.02 ACER RUBRUM (RED MAPLE
SEEDLNG B.R.)

88027-3244-14 0100 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $4.00

0.000

0.000

$0.00

$0.00

802-12.08 CARYA GLABRA (PIGNUT
HICKORY SEEDLNG B.R.)

88027-3244-14 0100 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $4.00

0.000

0.000

$0.00

$0.00

802-12.19 LIRIODENDRON TULIPIFERA
(TULIP POPLAR SEEDLNG B.R.)

88027-3244-14 0100 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $4.00

0.000

0.000

$0.00

$0.00

802-12.22 OSTRYA VIRGINIANA (IRONWOOD
SEEDLNG B.R.)
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88027-3244-14 0100 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $4.00

0.000

0.000

$0.00

$0.00

802-12.29 QUERCUS ALBA (WHITE OAK
SEEDLNG B.R.)

88027-3244-14 0100 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $4.00

0.000

0.000

$0.00

$0.00

802-12.39 QUERCUS RUBRA (NORTHERN
RED OAK SEEDLNG B.R.)

88027-3244-14 0100 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $4.00

0.000

0.000

$0.00

$0.00

802-12.44 ULMUS AMERICANA (AMERICAN
ELM SEEDLNG B.R.)

88027-3244-14 0100 1420 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

229,266.000 $1.87

0.000

90,790.220

$0.00

$169,777.71

803-01 SODDING (NEW SOD)

88027-3244-14 0100 1430 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30,026.000 $2.80

0.000

963.550

$0.00

$2,697.94

805-01.02 TURF REINFORCEMENT MAT
(CLASS II)

88027-3244-14 0100 1440 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

783.000 $3.40

0.000

200.000

$0.00

$680.00

805-01.03 TURF REINFORCEMENT MAT
(CLASS III)

88027-3244-14 0100 1450 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $3.70

0.000

0.000

$0.00

$0.00

805-01.04 TURF REINFORCEMENT MAT
(CLASS IV)
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0.00 9,000.009,000.00 0.000.0088027-3244-14 0100 1460 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,425.000 $0.77

0.000

9,000.000

$0.00

$6,930.00

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

88027-3244-14 0100 1470 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36,875.000 $0.78

500.000

156,266.670

$390.00

$121,888.00

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

88027-3244-14 0100 1480 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,075.000 $0.98

0.000

5,000.000

$0.00

$4,900.00

805-12.03 EROSION CONTROL BLANKET
(TYPE III)

V47 - TSMR *END OF REPORT*
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